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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

1

POLREP

Date: October 9, 1995
From: Charles Gebien, 0SC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Xarl, EERB
H. Valetkewvitch, OPA (312)353-1155
Pon Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US ¥Fish and Wildlife Service, IL.
US Coast Guard Digtrigt 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Polrep No: Polrep 14
Site ID: WQ
D.0O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response
NPL Statuse: NON-NPL
Start Date: 06/29/9%

»4.‘"

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 40°F - 70°F, some ghowers. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 10/02/95 through 10/06/95:

Smith Environmental continued to remove non-hazardous and hazardous
debris from the work areas to rolloff boxes. Flammable liguids
W'’ were bulked into a poly tank and transported off site for disposal.
Flammsible solids were bulked into 55-gallon steel open-top drums.
Cyanicle solids were bulked into 55-gallon poly open-top drums.
Continued loading ¢hromic debrisg to rolleff box. Drums containing
bage/neutral ligquids were staged, then bulked into two 1,250-gallon
poly tanks. Two Smith Environmental subcontractors were on site
10/03/95 to estimate cost for asbestos removal. Smith
Environmental demobed equipment to the David Chemical site (for
security purposges) for the weekend (10/07/95 - 10/08/95).

NEXT STEPS:

- Continue bulking of acid waste stream.

- DispoBe of bulked flammable solids.

- Dispose of bulked CN solids.

- Dispose non-hazardous (base/neutral) liquid.
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- Bulk chrome debris.

- Obtain bids and award contract for asbestos removal.

- Prepare sampling plan to include concrete floor and subfloor
soils.

COST INFORMATION:

TO DATE CEILING
ERCE (RES) £162,400 (as of 10/05/95)* $ 450,000
TAT $20,669 (as of 10/06/95) **

* from 1900-55 and includes awaits costs.
*» This cost does not include multiplier.
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WASTE DATE QUANTITY DISPOSAL MANIFEST
STREAM SHIPPED | SHIPERED LOCATION NUMBER
rg‘.__l —
008 DEBRIS 8/17/95 | 15 CY MICHIGAN
DISPOSAL 4182307
F008 DEBRIS 8/25/95 | 15 CY MICHIGAN
DISPOSAL 4182308
D007 DEBRIS 8/31/95 | 20 CY CITY ENVIR.
L INC. 3054344
D002 CHROMIC & | 9/25/95 | 5,000 GAL | RESEARCH QIL IL
NICKEL Co. 6248948
LIQUID
D02 WASTE 9/29/95 | 1,200 GAL | CYANOKEM MT
CORROSIVE 3730478
LIQUID
F008, D002, 10/1/95 | 1,550 GAL | U.S. FILTER MN
D006, DOO7 RECOVERY SYSTEM | 7301583
CYANIDE
LIQUID
FFE‘-
D001 FLAMMABLE | 10/3/95 | 1,500 GAL | PERMA-FIX OF IL
LIQUID _{ DAYTON INC. 6906081
E_ — - — -



